
Naval Station Treasure Island
Navy Field Schedule
February - July 2016

Item Activity and Investigation Area Navy RPM
(Contractor) Complete

Start: 04/04/16 Bryce Bartelma
Finish: 05/06/16 (CE2 Kleinfelder)

Start: 05/12/15 Chris Yantos
Finish: 06/07/16 (CB&I)
Start: 06/14/16 Bryce Bartelma

Finish: 01/09/17 (CE2 Kleinfelder)

Start: 07/13/15 Mukesh Mehta
Finish: 05/13/16 (Trevet)
Start: 06/27/16 Mukesh Mehta

Finish: 11/11/16 (Parsons)

Start: 03/14/16 Louie Cardinale
Finish: 05/18/16 (CB&I)

Start: 12/07/15 Kimberly Noble
Finish: 03/18/16 (CB&I)
Start: 03/14/16 Louie Cardinale

Finish: 03/18/16 (TBD)

Abbreviations:
 Field work is complete
RPM Remedial project manager
TBD To be determined

3 Time Critical Removal Action
(Gateview, Discrete Areas, Halyburton)

5 Remedial Action

Site 24

4 Soil Gas Data Gaps Investigation

Other

Site 31

6 Final Status Survey - Additional Field Work

2 Phase III Non-Time Critical Removal Action

Field Dates

Site 12

Site 6

1 Remedial Action

Grey shading indicates field activities are complete.

Yellow shading indicates field activities that will start 
or finish within the next 30 days.

7 Historic Avenue N Storm Drain Removal

8 Basewide Groundwater Monitoring
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